MINUTES IITI Consent, Item A

BERKELEY PUBLIC LIBRARY
BOARD OF LIBRARY TRUSTEES REGULAR MEETING
WEDNESDAY, JUNE 8, 2011, 6:30 P.M.

SOUTH BRANCH LIBRARY — 1901 RUSSELL STREET

Board of Library Trustees:

Chair Darryl Moore Abigail Franklin
Vice Chair Winston Burton Julie Holcomb
Jim Novosel

I.  PRELIMINARY MATTERS

A copy of the agenda packet and a digital recording of the meeting is accessible at
http://www.berkeleypubliclibrary.org/about the library/bolt/bolt.php

A. Callto Order: 6:40 p.m.
Present: Trustees Burton, Franklin, Holcomb, Moore and Novosel.
Absent: None.
Also Present: Donna Corbeil, Director of Library Services; Douglas Smith; Deputy Director;
Dennis Dang, Library Admin Manager; Suzanne Olawski, Neighborhood Services Manager;
Jenifer Shurson, HR Analyst; Eve Franklin, Administrative Secretary.
Steve Dewan, Kitchell CEM

B. Public Comments: none.

C. Report from library employees and unions, discussion of staff issues: none.

D. Report from Board of Library Trustees:

Trustee Burton — Reported attending volunteer celebration.

Trustee Franklin — Reported she and Trustee Burton had attended the quarterly 4x2
Committee meeting.

Trustee Moore — Reported attending volunteer celebration.
Il. PRESENTATIONS
A. Kitchell CEM Quarterly Update
From: Project Manager

Contact: Steve Dewan
Action: Presentation made and discussion held. Handouts provided (attachment 1.)


http://www.berkeleypubliclibrary.org/about_the_library/bolt/bolt.php

B. Civic Artin West and south Branch Measure FF Projects
From: Library Director
Contact: Donna Corbeil
Action: Presentation made and discussion held. Trustees Franklin and Novosel volunteered to
serve on selection panel for the South Branch. Trustees Burton and Holcomb volunteered to
serve on selection panel for the West Branch.

1ll. CONSENT CALENDAR

Action: M/S/C (Trustee Franklin / Trustee Burton to adopt Resolution# R11-041 to adopt the
Consent Calendar in one motion as presented.
Vote: Ayes: Trustees Burton, Franklin, Holcomb, Moore and Novosel. Noes: None. Absent:
None. Abstentions: None.

A. Approve minutes of May 11, 2011 Regular Meeting
From: Director of Library Services
Recommendation: Approve the minutes of the May 11, 2011 regular meeting of the Board of
Library Trustees.
Financial Implications: None.
Contact: Donna Corbeil, Library Director
Action: Adopted Resolution# R11-042 to approve minutes as presented.

B. Incorporate Bay-Friendly Landscaping Guidelines into Library Landscape Maintenance Service
Agreements
From: Director of Library Services
Recommendation: Adopt a resolution authorizing the Director of Library Services to incorporate
Bay-Friendly Landscaping Maintenance Guidelines into future contract.
Financial Implications: None.
Contact: Donna Corbeil, Library Director
Action: Adopted Resolution # R11-043.

C. Recommendation to the City Council on the FY2012 Library Tax Rate

From: Director of Library Services

Recommendation: Adopt a resolution to rescind BOLT R11-039 and to recommend that the
Berkeley City Council set the FY 2012 tax rate for the Library Services Tax at $0.1655 (16.55
cents) per square foot for dwelling units and $0.2503 (25.03 cents) per square foot for
industrial, commercial, and institutional buildings, based on the per capita personal income
growth factor of 2.81% for the State of California.

Financial Implications: See report.

Contact: Donna Corbeil, Library Director

Action: Adopted Resolution # R11-044.
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VI.

D.

Amend FY 2012 and 2013 Berkeley Public Library Biennial Budget

From: Administrative Services Manager

Recommendation: Adopt a resolution to amend the FY 2012 and 2013 Proposed Biennial
Budget as presented to reflect increased tax revenues.

Financial Implications: see report.

Contact: Dennis Dang, Administrative Services Manager

Action: Adopted Resolution # R11-045.

INFORMATION REPORTS

A.

Update on the Branch Bond Program

From: Director of Library Services
Contact: Donna Corbeil, Library Director
Action: Received.

June 2011 Monthly Report from Library Director
From: Director of Library Services

Contact: Donna Corbeil, Library Director
Action: Received.

Library events: Calendar of events and press releases for various Library programs are posted at

http://www.berkeleypubliclibrary.org

From: Director of Library Services
Contact: Donna Corbeil, Library Director
Action: None

AGENDA BUILDING

The next meeting will be a Regular Meeting held at 6:30 PM on Wednesday, July 13, 2011 at the
South Branch Library, 1901 Russell Street, Berkeley.

Work Plan
Reference Department Staff Presentation
BranchVan update

ADJOURNMENT

Adjourned at 8:55 p.m.

This is to certify that the foregoing is a true and correct copy of the minutes of the regular meeting
of March 9, 2011 as approved by the Board of Library Trustees

[/sl]

Donna Corbeil, Director of Library Services, serving as Secretary to BOLT
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COMMUNICATIONS
None.

SUPPLEMENTAL COMMUNICATIONS AND REPORTS
None.
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August 27, 2009

Berkeley Public Library - Updated Master Schedule

‘ | 2009 2010 2011 2012 [2013 2014 2015
s} Name Duration start Finish ai[az[asaa]at !Qz[oa\ca%lwwmloliazm [Ga[ai[azjes[ad[ai]az
T +
2 MNorth Branch  715days  Mon 7/6/09 Fri 3/30/12 W North Branch
3 Design - Conceptual, SD & DD 120 days Mon 7/6709 Fri 12/18/09 nceptual, SD & DD
4 CEQA Process / Zoning Approval 195 days| Mon 12/21/09 Fn 917110 EQA Process / Zoning Approval
5 Design - Construction Documents. 40days|  Mon 9720/10 Fii 1112710 - Design - Construction Documents
B Building Permit Review 20days| Mon 11/15/10 Fni 12/10/10 Building Permit Review
7 Bid 40days| Mon 12/13/10 Fri 2id/11 i
5 | Contract Execution & Construction| 260 days ton 277711 Fri 273712 Contract Execution & Construction
9 Occupancy 40 days Mon 2/6/12 Fri 3/30/12 1] Occupancy
10
i Claremont Branch| 585days Tue 9/22/03 Mon 12/19/11 | — [-laremont Branch
Z Design - Conceptual, SD & DD 120days|  Tue 9/22/09 Mon 3/8/10| Conceptual, SD & DD i
i CEQA Process / Zoning Approval 130 days Tue 3/9/10 Mon 9/6/10 "EQA Process / Zoning Approval
] Design - Construction Documents. 40 days Tue 977/10 Mon 11/1/10| Design - Construgtion Documents.
1 Building Permit Review 20 days Tue 1172/10 Mon 11/29/10| f Building Permit Review H
16 Bid. 40 aays Tue 11/30/10 Mon 1/24/11
A Contract Execution & Construction 195 days Tue 172511 Mon 10/24/11 Contract ion &
[ 18 | Occupancy 40 days|  Tue 10/25/11 Mon 12/19/11 {11 Qecupancy
(] H
20 South Branch 901 days| Mon7/6/03 Mon 12117/12 P South Branch
[ 21 | Design - Conceptual Flanning 65 days Mon 7/6/09 Fni 10/2/08| :ptual Planning H
2 Design - SD & DD 120days|  Mon 10/5/09 Fri3/19/10 SD& DD H
X CEQA Process / Zoning Approval| 260 days|  Mon 3/22/10. CEQA Pfocdss / Zoning Approval
24 Design - Construction Documents 40 days Mon 3/21/11 Desigh - Gonstruction Documents
i Building Permit Review 20days|  Mon 5/16/11 i mit Review
6| Bid 40 days Mon 6/13711 H
27 Contract Execution & Construction 260 days Tue 1072511 Mon 10/22/12| C_Omfﬂﬂ Execution & Construction
26 Occupancy 40days| Tue 1023712 Mon 12117712 [ occupancy
29 i i
30 West Branch| 919 days' Tue 9/22/09 Fri 312913 W= West Branch
3 Design - Conceptual Planning 65 days, Tue 9/22/09 Mon 12/21/09| nceptual Planning H
32 Design - SD & DD 120days|  Tue 12222109 Mon &/7/10) n - SD & DD H
ER CEQA Process / Zoning Approval| 260 days’ Tue 6/78/10 Won 6/6/11 CEQA Prpcess | Zoning Approval
X Design - Construction Documents 40 days Tue 67/11 Mon &/1/11 Desigr| - Construction Documents
35 Building Permit Review 20 days Tue 8211 on 8/29/11 Building Permit Review
EE Bid 40 days| Tue 8/30/11 Mon 10/24/11 :
37 Contract Execution & Construction| 260 days Hon 2/6/12 Fri 2113 Contract Execution & Constructi
[ | Occupancy 40 days Mon 2/4/13 Fri 312013 : [] oceupancy

[E]KITCHELL]

Schedule Update

BOLT Progress Report
Branch Library Improvement Project

* Impacted Masferéchedule in development

t
* Unanticipated delays experienced to date:

* Bid protest for Claremont project

* Re-bid of North project

* Extended EIR process

* ldeas under review to mitigate delays and improve

program schedule

* Critical path of schedule through North and West projects

[ |KITCHELL|

June 8, 2011
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BOLT Progress Report
Schedule U pdaie Branch Library Improvement Project

* Claremont Branch
* Delay to bid protest
* Branch Closed 04/02/11
* Projected Opening February/March 2012

* North Branch
* Delay to project schedule due to project over-bid and re-bid
* Branch Closed 04/30/11
* Projected Opening April/May 2012

EfKiTcHELL
BOLT Progress Report
Schedule U pduie Branch Library Improvement Project

* South Branch
* Branch to.close when Claremont opens
* Anticipated closure — 1%t Quarter 2012 to 1% Quarter 2013

* Anticipated construction duration — 1 year

* West Branch
* Branch to close when North opens
* Anticipated Closure — 2" Quarter 2012 to 2™ Quarter 2013

* Anticipated construction duration = 1 year

[ |KITCHELL| e 200
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Budget & Cost Control Update

BOLT Progress Report
Branch Library Improvement Project

* Program Budgét reviewed 04/04/11 and re-

allocations made.

* Alternate funding of $200,000 added to the
Program for the North branch project.

[ |KITCHELL|

June 8, 2011

[EJKITCHELL|

PROGRAM COST CONTROL REPORT

IHEHI(EI.EY PUBLIC LIBRARY Revised Budget - | Revised Budget -
Branch Library Improvement Program February 24, 2011 April 4, 2011
INORTH BRANCH
Hard Costs 4,282,000 4,282,000
[ | [Soft Costs 1.263.53 1,263,531
Project Contingency 218,93 418,939
| Branch Total 5,764,471 5,964,470
SOUTH BRANCH / TOOL LENDING
[ | [rardCosts 4,544,500 4,884,500
Soft Costs 1,437,046 1,437,046
Project Contingency 47.974 47,974
| Branch Total 6.329,520 6,329,520
| [WEST BRANCH
|| Hard Costs 5,518,500 5,518,500
Soft Costs 1.371.183 1,371,182
Project Contingency 249,772 240,772
Branch Total 7,139,455 7,139,455
CLAREMONT BRANCH
| LHam Costs 3,268,500 3,268,500
'Soft Costs 1,038,577 1,038,577
Project Contingency 87,163 87,163
Branch Total 4,394,240 4,394,240
[CTACsTE CosTs S oo |8 Jearoes]
GENERAL PROGRAM SOFT COSTS
C $ 486,000 | $ 486,000
Program & Construction Management $ 996,990 | $ 996,990
Fees & $ 503.962 | $ 503,962
OTAL GENERAL PROGRAM COSTS 1,986,952 1,986,952
TOTAL PROGRAM & SITE COSTS 25614637 | § 25814637
ROGRAM CONTINGENCY 385,363 | § 185,363
OTAL PROGRAM BUDGET $ 26,000,000 | $ 26,200,000
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Budget & Cost Control Update

BOLT Progress Report
Branch Library Improvement Project

* As of 04/30/11 - $2,874,877 of the $26.2M Bond

Fund Expended - 11.1%

* Current expenses — BL;iIding permit fees (final), EIR & litigation'work

(consultant and architects), design & construction

* Current budget assumes keeping to Master Schedule -

Schedule changes directly impact budget

[ |KITCHELL|

June 8, 2011

E JKITCHELL

Period Ending 04/30/10

PROGRAM COST CONTROL REPORT

BERKELEY PUBLIC LIBRARY Revised Budget- | Curent Committed | 0
. | o e
[Branch Library Improvement Program Rpril 4,201 Costs o
NORTH BRANCH
Hard Costs 4,282,000 4,815,000 | § 11.070
oft Costs 1263531 [§ 1,447,654 s 723.876
roject Contingency 418,939 1,816 | s -
Branch Total 5,964,470 | § 5,964,470 | § 734,947
SOUTH BRANCH/ TOOL LENDING
Hard Costs S 4844500 |5 48445003 -
Soft Costs $ 1437046 | $ 1,452,046 | § 541,627
Project Contingency $ 47,974 | § 32,974 | 8 -
Branch Total| 6,329,520 |§ 6,329,520 § 541,627
[WEST BRANCH
Hard Costs 5518,500 5.518,500 -
Soft Costs 1,371,183 1,386,183 356,564
Project Contingency 249.772 234,772 -
Branch Total 7,139,455 7,139,455 356,564
CLAREMONT BRANCH
Hard Costs 3,268,500 3,378,500 9.568
oft Costs 1.038.577 938,851 578,835
roject Contingency 87,163 76,889 g
Branch Total 4,394,240 4,394,240 588,402
[TOTAL SITE COSTS $ __23.827.685 | § 23.327_@-2 $ 2.221.540
GENERAL PROGRAM SOFT COSTS
Consultants $ 486,000 [ § 486,000 | $ 230,062
Program & Construction Management s 996,990 | 5 996,950 | 5 273,478
Fees & s 503,962 | $ $03.962 | § 149,798
[TOTAL GENERAL PROGRAM COSTS 1,986,952 1,986,952 653,337
[TOTAL PROGRAM & SITE COSTS 5,814,637 25.814,637 ZRI481T
[PROGRAM CONTINGENCY 185,363 385.363 =
DITIONAL REVENUE - ALTERNATE FUNDING 200,000 - -
TOTAL PROGRAM BUDGET $ 26,200,000 | $ 26,200,000 | $ 2,874,877
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QUESTIONS?

BOLT Progress Report
Branch Library Improvement Project

[ |KITCHELL|

June 8, 2011
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